



Commission Agenda Report

City of Kalamazoo

TO: Mayor Hopewell, Vice Mayor Knott, and City Commissioners

FROM: James K. Ritsema, ICMA-CM, City Manager

REVIEWED BY: James J. Baker, PE Public Services Director and City Engineer

PREPARED BY: Anna C. Crandall, EIT, Senior Civil Engineer – Water Resources

DATE: 7/26/2019

SUBJECT: Approval of a Change Order with Wightman & Associates for the Design of the Water Pump Station 5 Reconstruction Project Bid Ref# 906-07-028.0.27

RECOMMENDATION

It is recommended that the City Commission approve a change order with Wightman & Associates for the Water Pump Station 5 Reconstruction Project, in the amount of \$529,135.00.

BACKGROUND

Water Pump Station 5 is the oldest existing Water Pump Station in the Kalamazoo Water System, built in the early 1900's. It is one of two production stations that feed the Intermediate Pressure District, supplying up to 1.7 million gallons per day. The existing building is in need of replacement. The existing building has value to the Historic Preservation Committee; for that reason, it is proposed to leave the existing building in place and build a new pump house on the site.

Wightman & Associates was awarded the design in the summer of 2018. Throughout the initial design process, changes were made to the scope to improve the design of the station that necessitate a change order. In June of 2019 it was decided to add iron and PFAS treatment to the station, which will require a much larger building footprint. Pilot studies are needed to determine the best equipment to be used and the building will be designed around the equipment that is selected. Water Resources is confident in the abilities of Wightman & Associates to complete this design based on performance on past projects and recommends the approval of this change order.

COMMUNITY RESOURCES CONSULTED

This recommendation did not require advisory board consultation or additional public input.

FISCAL IMPACT

The funding for the project is available in the City's 2019 and 2020 Water Capital Improvement Budgets. Project funding and estimated costs are as follows: