



City Commission Agenda Report

City of Kalamazoo

Date: **4/18/2022**

Item: **G.3.**

TO: Mayor Anderson, Vice Mayor Cooney, and City Commissioners

FROM: James K. Ritsema, ICMA-CM, City Manager
Reviewed by: James J. Baker, PE, Public Services Director and City Engineer
Prepared by: Anna C. Crandall, PE, Senior Civil Engineer – Water Resources

DATE: April 18, 2022

SUBJECT: Contract Supplemental & Change Order with Wightman & Associates for the Design of the Water Pump Station 5 Reconstruction Project (Bid Ref# 906-07-028.0.27)

RECOMMENDATION:

It is recommended that the City Commission approve a contract supplemental and change order with Wightman & Associates for the Water Pump Station 5 Reconstruction Project in the amount of \$199,800.

BACKGROUND:

Water Pump Station 5 is the oldest existing Water Pump Station in the Kalamazoo Water System, built in the early 1900's. It is one of two production stations that feed the Intermediate Pressure District, supplying up to 1.7 million gallons per day. The existing building is in need of replacement. The existing building has value to the Historic Preservation Committee; for that reason, it is proposed to leave the existing building in place and build a new pump house on the site.

Wightman & Associates was awarded the design in the summer of 2018. Throughout the initial design process, changes were made to the scope to improve the design of the station that necessitated a change order. In June of 2019 it was decided to add iron and PFAS treatment to the station, which will require a much larger building footprint. Design was delayed by regulatory changes related to PFAS maximum contaminant levels and the Covid-19 pandemic. Due to the delays and other changes throughout the design process, Wightman & Associates has requested a change order in the amount of \$199,800 to complete the design. Public Services is confident in the abilities of Wightman & Associates to complete this design based on performance on past projects and recommends the approval of this change order.

STRATEGIC VISION ALIGNMENT:

Strategic Goal Impact:

Safe Community

COMMUNITY ENGAGEMENT:

Appropriate Depth of Engagement

Inform (one-way conversation) – no feasible alternatives available due to legal/regulatory restrictions, standards and best practices, or resource limitations; the community will be made aware of the project.

FISCAL IMPACT:

The funding for the project is available in the City's 2022 Water Capital Improvement Budget. Project funding and estimated costs are as follows:

Funding: wat0200083 \$199,800

Costs: Design \$199,800