



City Commission Agenda Report

City of Kalamazoo

Date: **10/20/2025**

Item: **G.1.**

TO: Mayor Anderson, Vice Mayor Hess, and City Commissioners

FROM: James K. Ritsema, ICMA-CM, City Manager
Reviewed by: James J. Baker, PE, Public Services Director and City Engineer
Prepared by: Tom Palumbo, Public Services Senior Civil Engineer

DATE: October 20, 2025

SUBJECT: Approval of a contract supplemental/change Order #1 with Wightman for Design Engineering of the Cork St (Westnedge-Portage) Safety Project (92549-001.0.11)

RECOMMENDATION:

Approval of a contract supplemental/change Order #1 with Wightman for Design Engineering of the Cork St (Westnedge-Portage) Safety Project in the amount of \$66,400 bringing the contract total to \$147,310.00.

BACKGROUND:

Wightman is currently under a Professional Services Contract with Public Works to design a safety improvements project on Cork from Westnedge to Portage. This project features a reconfiguration from 4 lanes to 3, with several new mid-block pedestrian islands and other crossing features. This is a Federally funded MDOT Local Agency Project.

Part of Wightman's scope of work is surveying to determine exact property and right-of-way lines as relates to the proposed work. Before this contract, it was anticipated that all work would neatly fit into existing ROW, but the survey has shown that will not be feasible for this project. Most of the easements needed are temporary grading easements, but there are also areas where existing sidewalk, and even some of the roadway of Cork St, is on private property.

Public Works has reviewed Wightman's proposal and recommends proceeding with the Change Order.

STRATEGIC VISION ALIGNMENT:

Strategic Goal Impact:

Safe Community- Creating a safe environment for living, working, and playing

COMMUNITY ENGAGEMENT:

Appropriate Depth of Engagement

Inform (one-way conversation) – no feasible alternatives available due to legal/regulatory restrictions, standards and best practices, or resource limitations; the community will be made aware of the project.

FISCAL IMPACT:

The funds required for this contract change order are \$66,400. The funding available and estimated costs are detailed below. We are requesting the approval of this purchase using the funds below.

Description	Account	Project #	Dollar Amount
Major Streets Capital		mst0100268-04-988.001	\$66,400.00