



City Commission Agenda Report

City of Kalamazoo

Date: **7/7/2025**

Item: **G.5.**

TO: Mayor Anderson, Vice Mayor Hess, and City Commissioners

FROM: James K. Ritsema, ICMA-CM, City Manager
Reviewed by: James J. Baker, PE, Public Services Director and City Engineer
Prepared by: Ryan S. Stoughton, PE, Assistant City Engineer

DATE: July 7, 2025

SUBJECT: Approve a contract supplemental/change order with Wightman and Associates Inc for additional design scope of services in support of the City's KWRP Secondary Clarifier No. 5 through No. 8 Rehabilitation Project (Bid Ref#906-29-017.1.6)

RECOMMENDATION:

It is recommended that the City Commission approve a contract supplemental/change order with Wightman and Associates Inc for additional design scope of services in support of the City's KWRP Secondary Clarifier No. 5 through No. 8 Rehabilitation Project in the amount of \$669,430.00

BACKGROUND:

On September 17, 2018 the City Commission approved a Professional Services Agreement with the Vendor for the design of permitting and bidding documents for the KWRP's Secondary Clarifier Project. Other Capital Improvement priorities arose placing this approved work on temporary hold. The temporary hold has been lifted and the original scope is progressing forward.

During the work scope hold period, additional ancillary infrastructure has been identified as needing replacement which has been planned for and included in the Wastewater 5-year Capital Improvement Program Plan. The additional replacement scope includes the replacement of electrical load centers, motor control centers, and controls; all of which support the ability to operate the secondary clarifiers. Also included are various pumps, primarily Return Activated Sludge (RAS) pumps, which have reached the end of their useful life which are critical to the operations of the secondary clarifiers.

The scope of work herein this proposed recommendation for approval, combines the above mentioned additional planned CIP scope into a single permitting and bid package to gain timeline efficiencies through streamlined engagements and provide operations greater continuity

during construction.

STRATEGIC VISION ALIGNMENT:

Strategic Goal Impact:

Safe Community- Creating a safe environment for living, working, and playing

Environmental Responsibility - A green and healthy City.

COMMUNITY ENGAGEMENT:

Appropriate Depth of Engagement

Inform (one-way conversation) – no feasible alternatives available due to legal/regulatory restrictions, standards and best practices, or resource limitations; the community will be made aware of the project.

FISCAL IMPACT:

The funds required for this contract supplemental are \$669,430.00. The funding available and estimated costs are detailed below. The necessary funds for this purchase are available in the FY25 Wastewater Capital Improvement Program. We are requesting the approval of this purchase using the funds below. This is a contract supplemental/change order to P-029867.

Description	Account	Project #	Dollar Amount
Wastewater Capital Improvement		wwr0100212 -04-988.001	\$669,430.00