



City Commission Agenda Report

City of Kalamazoo

Date: **7/21/2025**

Item: **G.1.**

TO: Mayor Anderson, Vice Mayor Hess, and City Commissioners

FROM: James K. Ritsema, ICMA-CM, City Manager
Reviewed by: James J. Baker, PE, Public Services Director and City Engineer
Prepared by: Anna Crandall, PE, Assistant City Engineer – Water Resources

DATE: July 21, 2025

SUBJECT: Approve a contract supplemental/change order with Wightman & Associates, Inc. for Construction Engineering for the Westnedge Avenue Improvements Project (Bid Ref# 92549-001.0.11)

RECOMMENDATION:

It is recommended that the City Commission approve a contract supplemental/change order with Wightman & Associates, Inc. for Construction Engineering for the Westnedge Avenue Improvements Project in the amount of \$134,585 and authorize the City Manager to sign all documents.

BACKGROUND:

Westnedge Avenue is a key North/South corridor in the City of Kalamazoo. It serves as a key street for many neighborhoods, including: Northside, CBD, Vine, Southside, Stuart, Westnedge Hill, and South Westnedge. Due to the age and condition of the roadway, the City competed for allocated federal money through the Kalamazoo Area Transportation Study (KATS) MPO via their Transportation Improvement Plan (TIP) process. The project was accepted and funds were assigned to it from the Surface Transportation Program, Congestion Mitigation and Air Quality Improvement (CMAQ) Program.

Westnedge Avenue, Whites Road to Vine Street, saw construction activities for watermain replacement (federal non-participating work), storm water improvements, signal and intersection updates, road resurfacing, and sanitary sewer updates & repairs. These improvements will provide continued services for all corridor users, businesses, and residents along Westnedge Ave for years to come.

During the course of water main construction activities, there was an inadvertent discovery near Westnedge Park. Public Services reached out to Wightman & Associates, Inc. for additional support, including working with specialized sub-consultants to properly handle the event and meet State Historic Preservation office (SHPO), Federal Highway Administration (FHWA), and

Michigan Department of Transportation (MDOT) processes and procedures. For the additional work, Wightman & Associates, Inc. has requested an additional \$134,585.00 be placed in their contract. Public Services finds this request acceptable and recommends approval of this supplemental.

STRATEGIC VISION ALIGNMENT:

Strategic Goal Impact:

Safe Community- Creating a safe environment for living, working, and playing

Connected City - A City networked for walking, biking, riding, and driving

Economic Vitality - A supportive infrastructure for growing businesses and stabilizing the local economy for the benefit of all.

COMMUNITY ENGAGEMENT:

Appropriate Depth of Engagement

Inform (one-way conversation) – no feasible alternatives available due to legal/regulatory restrictions, standards and best practices, or resource limitations; the community will be made aware of the project.

Neighborhood meetings, social media, news, website, email signup notifications, and more.

FISCAL IMPACT:

The funds required for this contract are \$134,585. The funding available and estimated costs are detailed below. We are requesting the approval of this purchase using the funds below.

Description	Account	Project #	Dollar Amount
Water Capital Improvement		wat0500393-04-988.002	\$134,585.00