



City Commission Agenda Report

City of Kalamazoo

Date: **3/16/2026**

Item: **G.5.**

TO: Mayor Anderson, Vice Mayor Duncan, and City Commissioners

FROM: Malcolm Hankins, City Manager
Reviewed by: James J. Baker, PE, Public Services Director and City Engineer
Prepared by: Thomas A. Palumbo, PE, Senior Civil Engineer

DATE: March 16, 2026

SUBJECT: Approval of a contract supplemental/change order with Wightman and Associates Inc for Design of Kalamazoo Avenue 2 Way Conversion (Bid Ref#92549-001.0.11)

RECOMMENDATION:

It is recommended that the City Commission approve a contract supplemental/change order with Wightman and Associates Inc for Design of Kalamazoo Avenue 2 Way Conversion in the amount of \$165,900.00.

BACKGROUND:

Wightman is under contract to provide professional engineering services for the Kalamazoo Ave 2 Way Conversion project. Services include public engagement, access management planning, traffic analysis, storm sewer assessment, and phased design for the two-way conversion of Kalamazoo Avenue. The work completed to date includes concept development, alternatives analysis, coordination with City staff and stakeholders, preparation of design plans and specifications, traffic modeling, MDOT LAP coordination, NEPA and Section 106 support, cost estimating, and assistance with project phasing and grant-related requirements. This work has advanced the project from early planning through detailed design and positioned it for final design completion and eventual advertisement for construction.

The two proposals attached total \$165,9000. The work needed is outlined in Proposals 1 and 2 below:

Proposal 1, dated September 19, 2024, provides for right-of-way acquisition needed for ADA-compliant pedestrian improvements. This includes securing one permanent easement and up to twenty-three temporary grading permits, coordinating MDOT-compliant acquisition and certification, and incorporating the acquired rights into the final plans. These services were not included in the original scope and are required to complete the project, with work performed on a time-and-materials basis not to exceed \$49,900.

Proposal 2, dated September 29, 2025, is an extension of professional services necessary to complete design, coordination, public engagement, NEPA clearance, and bidding support for Kalamazoo Ave, with related coordination for W Main St and Douglas Ave. The additional work addresses extended project timelines, evolving design and phasing, coordination with adjacent projects and grant requirements, and completion of MDOT LAP-compliant bid documents, with services proposed on an hourly basis not to exceed \$116,000.

Approval of these additional services will allow the City to complete the project in accordance with finalized design requirements, regulatory obligations, and MDOT LAP procedures, and to carry the Kalamazoo Avenue project through final design and advertisement for construction. Authorizing this work ensures continuity with the existing consultant, avoids delays to the project schedule, and provides a clear and accountable path to project completion within defined not-to-exceed limits.

STRATEGIC VISION ALIGNMENT:

Strategic Goal Impact:

Connected City - A City networked for walking, biking, riding, and driving

COMMUNITY ENGAGEMENT:

Appropriate Depth of Engagement

Inform (one-way conversation) – no feasible alternatives available due to legal/regulatory restrictions, standards and best practices, or resource limitations; the community will be made aware of the project.

FISCAL IMPACT:

The funds required for this contract are \$165,900. The funding available and estimated costs are detailed below. We are requesting the approval of this purchase using the funds below.

Description	Account	Project #	Dollar Amount
Major Streets Capital		mst0100288-04-988.001	\$165,900.00