



City Commission Agenda Report

City of Kalamazoo

Date: **4/6/2026**

Item: **G.2.**

TO: Mayor Anderson, Vice Mayor Duncan, and City Commissioners

FROM: Malcolm Hankins, City Manager
Reviewed by: James J. Baker, PE, Public Services Director and City Engineer
Prepared by: Anna C. Crandall, PE, Assistant City Engineer – Water Resources

DATE: April 6, 2026

SUBJECT: Approval of a contract supplemental/change order with Prein & Newhof for Professional Services related to 2024 DWSRF Edison Non-Copper Service Replacement Project (Bid Ref# 92500-002.0.9)

RECOMMENDATION:

It is recommended that the City Commission approve a contract supplemental/change order with Prein & Newhof for Professional Services related to the FY2024 DWSRF Edison Non-Copper Service Replacement Project, in the amount of \$270,000.00.

BACKGROUND:

Each year, EGLE requests applications for projects to receive Drinking Water Revolving Fund (DWRF) funding, which includes low interest rate loans, with the possibility for partial or full forgiveness. Public Services applied for DWRF funding and received \$20.35-million in grant and loan funding. This funding will be applied to two construction contracts: Contract 1 – Edison Non-Copper Service Replacement Project which includes inspecting, replacing, or abandoning non-copper services in approximately 2000 locations. Contract 2 – Knollwood Pipe Lining which includes lining approximately 8800-ft of existing water main in the Knollwood Neighborhood.

Public Services worked with Prein & Newhof on the design for these two contracts and has requested a proposal for professional services related to construction engineering for these contracts. Construction has been taking more time and oversight resources than anticipated, so a supplemental/change order in the amount of \$270,000 is being requested. Prein & Newhof has performed similar work in the past and Public Services was very pleased with the results. Public Services recommends approval of the supplemental.

STRATEGIC VISION ALIGNMENT:

Strategic Goal Impact:

Safe Community- Creating a safe environment for living, working, and playing

COMMUNITY ENGAGEMENT:

Appropriate Depth of Engagement

Letters will be sent to customers to notify them of the upcoming project. As the contractor is getting ready to schedule with customers in specific areas, door hangers will be delivered to notify them that it is time to schedule their inspection and/or replacement.

FISCAL IMPACT:

The funds required for this contract supplemental are \$270,000. The funding available and estimated costs are detailed below. We are requesting the approval of this purchase using the funds below.

Description	Account	Project #	Dollar Amount
Water Capital Improvement		wat0500400-04-988.002	\$270,000.00